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ESTIMATE RUN 12/07/2005

ESTIMATE SUMMARY 09:51:19
CONTID: C14621 ESTIMATE NO: 0003 FINL SPEC YR:2002
PCN: 14621-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.0 DAYS TIME ALLOW: 30 WORK DAYS
SH 8: SH 74 TO C-470 PERCENT TIME: 100.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 008A-005
SH 8: SH 74 TO C-470
NAME OF ROAD: 008A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/07/2005 DATE TIME STARTED 08/01/2005
2500 E BRANNAN WAY DATE LET 02/03/2005 DATE WORK BEGAN 08/01/2005
DATE AWARDED 02/14/2005 DATE TIME STOPPED 09/14/2005
DATE CONTRACT EXECUTED 03/02/2005 DATE ACCEPTED 09/14/2005
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 08/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 365,281.09 PARTICIPATING $ 365,237.55 $ 0.00
AWARD PROJECT AMT: $ 387,890.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 365,237.55 0.00
FUNDS AVAILABLE: $ 43.54 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 365,237.55 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,818.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 365,237.55 5,818.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 365,237.55 5,818.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,818.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14621-BID ESTIMATE RUN 12/07/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 41.000 41.000
EACH 0.000 0.00
5.45000 41.000 223.45
0010 202-00200 *REMOVAL OF SIDEWALK 91.000 91.000
sy 0.000 0.00
19.65000 91.000 1,788.15
0015 202-00203 *REMOVAL OF CURB AND GUTTER 96.000 96.000
LF 0.000 0.00
7.90000 96.000 758.40
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 31,103.000 31,103.000
sy 0.000 0.00
1.05000 31,103.000 32,658.15
0025 202-00810 *REMOVAL OF GROUND SIGN 18.000 18.000
EACH 0.000 0.00
16.35000 18.000 294.30
0030 202-00821 *REMOVAL OF SIGN PANEL 8.000 8.000
EACH 0.000 0.00
5.45000 8.000 43.60
0035 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
261.95000 1.000 261.95
0040 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
873.15000 1.000 873.15
0045 202-04005 *CLEAN VALVE BOX 10.000 10.000
EACH 0.000 0.00
54.55000 10.000 545.50
0050 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
8.75000 0.000 0.00
0055 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00

1.05000 0.000 0.00
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PCN: 14621-BID ESTIMATE RUN 12/07/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
818.57000 0.000 0.00
0065 208-00050 *STORM DRAIN INLET PROTECTION 13.000 13.000
EACH 0.000 0.00
129.90000 13.000 1,688.70
0070 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
16.35000 2.000 32.70
0075 210-04010 *ADJUST MANHOLE 18.000 18.000
EACH 0.000 0.00
711.55000 18.000 12,807.90
0080 210-04050 *ADJUST VALVE BOX 21.000 21.000
EACH 0.000 0.00
288.50000 21.000 6,058.50
0085 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
112.55000 0.000 0.00
0090 403-00800 EMERGENCY POTHOLE REPAIR 5.740 5.740
TON 0.000 0.00
112.50000 5.740 645.75
0095 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 4,196.090 4,196.090
TON 0.000 0.00
39.35000 4,196.090 165,116.14
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,518.000 1,518.000
GAL 0.000 0.00
1.80000 1,518.000 2,732.40
0105 420-00500 *GEOTEXTILE (PAVING) 0.000 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0110 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,308.30000 1.000 2,308.30
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PCN: 14621-BID ESTIMATE RUN 12/07/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 *CONCRETE SIDEWALK 24.400 24.400
sy 0.000 0.00
31.90000 24.400 778.36
0120 608-00010 *CONCRETE CURB RAMP 26.700 26.700
Sy 0.000 0.00
82.40000 26.700 2,200.08
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 85.000 85.000
LF 0.000 0.00
19.10000 85.000 1,623.50
0130 612-00001 *DELINEATOR (TYPE I) 28.000 28.000
EACH 0.000 0.00
9.80000 28.000 274.40
0135 612-00002 *DELINEATOR (TYPE IT) 8.000 8.000
EACH 0.000 0.00
10.90000 8.000 87.20
0140 612-00003 *DELINEATOR (TYPE III) 24.000 24.000
EACH 0.000 0.00
12.00000 24.000 288.00
0145 614-00011 *SIGN PANEL (CLASS I) 51.000 50.200
SF 0.000 0.00
10.10000 50.200 507.02
0150 614-00012 *SIGN PANEL (CLASS II) 236.000 235.200
SF 0.000 0.00
17.20000 235.200 4,045.44
0155 614-00013 *SIGN PANEL (CLASS III) 36.000 35.500
SF 0.000 0.00
17.20000 35.500 610.60
0160 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 208.000 207.500
SLIPBASE)
LF 0.000 0.00
26.20000 207.500 5,436.50
0165 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00

796.75000 2.000 1,593.50
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PCN: 14621-BID ESTIMATE RUN 12/07/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-72875 *LOOP DETECTOR WIRE 1,032.000 1,032.000
LF 0.000 0.00
1.95000 1,032.000 2,012.40
0175 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
6,166.54000 1.000 6,166.54
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,521.19000 1.000 2,521.19
0185 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
9,316.40000 1.000 9,316.40
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,819.90000 1.000 3,819.90
0195 627-00005 *EPOXY PAVEMENT MARKING 74.000 74.000
GAL 0.000 0.00
136.45000 74.000 10,097.30
0200 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 131.000 131.000
GAL 0.000 0.00
49.10000 131.000 6,432.10
0205 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 243.000 243.000
SF 0.000 0.00
9.80000 243.000 2,381.40
0210 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 299.000 299.000
(WORD-SYMBOL)
SF 0.000 0.00
15.30000 299.000 4,574.70
0215 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,440.000 1,440.000
(XWALK-STOPLINE
SF 0.000 0.00
9.80000 1,440.000 14,112.00
0220 630-00000 *FLAGGING 442.500 442.500
HOUR 0.000 0.00

22.90000 442.500 10,133.25
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PCN: 14621-BID ESTIMATE RUN 12/07/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00003 *UNIFORMED TRAFFIC CONTROL 72.500 72.500
HOUR 0.000 0.00
63.30000 72.500 4,589.25
0230 630-00007 *TRAFFIC CONTROL INSPECTION 21.000 21.000
DAY 0.000 0.00
54.55000 21.000 1,145.55
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 20.000
DAY 0.000 0.00
420.20000 20.000 8,404.00
0240 630-00020 *TRAFFIC CONTROL VEHICLE 0.000 0.000
DAY 0.000 0.00
218.30000 0.000 0.00
0245 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
109.15000 0.000 0.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 44.000
EACH 0.000 0.00
27.30000 44.000 1,201.20
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 38.000
EACH 0.000 0.00
27.30000 38.000 1,037.40
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
27.30000 0.000 0.00
0265 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
20.75000 0.000 0.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
1,637.10000 0.000 0.00
0275 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00

218.30000 2.000 436.60
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PCN: 14621-BID ESTIMATE RUN 12/07/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0280 630-80360 *DRUM CHANNELIZING DEVICE 12.000 12.000
EACH 0.000 0.00
16.35000 12.000 196.20
0285 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
5.45000 200.000 1,090.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,375.220 3,375.220
FA 0.000 0.00
1.00000 3,375.220 3,375.22
0300 700-70014 F/A INCENTIVE PAYMENT SMOOTHNESS 1,071.410 1,071.410
FA 0.000 0.00
1.00000 1,071.410 1,071.41
0305 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70310 F/A LANDSCAPING RESTORATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 608-00015 TRUNCATED DOMES TRUNCATED DOMES / CMO # 02 40.000 40.000
SF 0.000 0.00
42.00000 40.000 1,680.00
0345 630-80351 VERTICAL PANEL (PLASTIC) VERTICAL PANEL (PLASTIC) / 30.000 30.000
CMO # 03
EACH 0.000 0.00

44.20000 30.000 1,326.00
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PROJECT: STA 008A-005 ESTIMATE NO: 0003 09:51:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 613-07000 PULL BOX (SPECIAL) /CMO # 04 3.000 3.000
EACH 0.000 0.00
395.00000 3.000 1,185.00
0355 900-00021 ADDED ITEM (SQUARE FOOT)/ MEDIAN COVER MATERIAL 676.000 676.000
(SPECIAL) / CMO # 05
SF 0.000 0.00
9.14000 676.000 6,178.64
CAT 0200 CURRENT AMT $ 350,808.83 $ 0.00$ 350,765.29
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,079.36000 1.000 14,079.36
0330 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
11,787.20000 0.000 0.00
0335 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
392.90000 1.000 392.90
CAT 0400 CURRENT AMT $ 14,472.26 $ 0.00$ 14,472.26
PROJECT TOTAL CURRENT AMT $ 365,281.09 $ 0.00 $ 365,237.55



